
Anticipated Projects Address FTSA Project # Description Type Application / Project Status Confidence Predicted Units This Month
Revised Predicted 

Units
Units Paid

Anticipated

Payment Date
Payment Date

IDI Logistics, LLC 1-3 Executive Drive 2024-13 Warehouse Industrial

Application Approved w/ Mandatory Conditions 5/12/2025

 - Performance Guarantee, Construction Phase, Shop Drawing Review Phase

(Current)

Low 33 May 2027

Franklin Storage 297 & 305 Davidson Avenue 2022-05 Self-Storage Facility
Industrial/ 

Commercial

Application Approved w/ Mandatory Conditions 1/10/2023

 - Shop Drawing Review, Construction Phase

(Current)

High 19 19 May 2026 June 2026

Hamilton Street Management 681-685 Hamilton Street 2024-02 Apartments/Retail
Residential/

Commercial

Application Approved w/ Mandatory Conditions 9/3/2025

 - Performance Guarantee, Shop Drawing Review Phase

(No Activity Since September 2025)

Low 20 May 2027

Rutgers Preparatory School 1345 Easton Avenue 2024-10 School
Public Buildings and 

Schools

Application Approved w/ Mandatory Conditions 11/19/2025

 - Performance Guarantee, Construction, Shop Drawing Review Phase

(Current)

Low 1 May 2027

Rutgers Community Christian Church 71 Cedar Grove Lane 2024-04 Residential Dwelling/ Office
Residential/

Commercial

Application Approved w/ Mandatory Conditions 6/24/2025

 - Performance Guarantee, Shop Drawing Review Phase

(Current)

Low 3 3 June 2027 July 2026

31 Voorhees, LLC
1 Gurley Street, 59 Berry Street, 31 Voorhees Avenue, 38 Blair 

Avenue, 240 Fuller Street, and 6 & 8 Davis Avenue
2022-17 Townhouses Residential

Application Approved w/ Mandatory Conditions 2/23/2024

 - Performance Guarantee, Shop Drawing Review Phase

(No Activity Since April 2024)

Low 38 May 2027

50 Atrium 50 Atrium Drive 2022-21 Warehouse Industrial

Application Approved w/ Mandatory Conditions 2/6/2023

 - Performance Guarantee, Shop Drawing Review Phase

(No Activity Since February 2023)

Low 11 May 2027

EWA Somerset 400 Owner 400-600 Atrium Drive 2022-24 Warehouse Industrial

Application Approved w/ Mandatory Conditions 10/23/2023

 - Performance Guarantee, Shop Drawing Review Phase

(Current)

High 57 May 2027

IDIL Davidson, LLC 195-215 Davidson Avenue 2022-39 Warehouse Industrial

Application Approved w/ Mandatory Conditions 9/25/2023

 - Performance Guarantee, Shop Drawing Review Phase

(No Activity Since February 2026)

Low 34 May 2027

Hawthorne Management, LLC 2 Hawthorne Drive 2023-19 Apartments Residential

Application Approved w/ Mandatory Conditions 4/26/2024

- Performance Guarantee, Shop Drawing Review Phase

(No Activity Since September 2024)

Low 12 May 2027

Somerset Properties Realty, LP 91 Cottontail Lane 2023-01 Warehouse Industrial

Application Approved w/ Mandatory Conditions 6/10/2024

- Performance Guarantee, Shop Drawing Review Phase

(No Activity Since August 2025)

Low 9 May 2027

Hsu Properties, LLC 400 Cottontail Lane 2023-08 Warehouse Industrial

Application Approved w/ Mandatory Conditions 4/3/2024

- Performance Guarantee, Shop Drawing Review Phase

(No Activity Since October 2024)

Low 12 May 2027

Puleo International Atrium Drive Extension 2022-09 Warehouse Industrial

Application Approved w/ Mandatory Conditions 6/14/2024

- Performance Guarantee, Shop Drawing Review Phase

(Current)

Low 14 May 2027

The Foundation of the Wilf Campus 350 DeMott Lane 2022-23 Single Family Dwellings Residential

Application Approved w/ Mandatory Conditions 8/26/2024

- Construction, Shop Drawing Review Phase

(Current)

Low 10 May 2027

Onyx 789, LLC 785 Old New Brunswick Road 2015-21-CI Office/Warehouse Business

Application Approved w/ Mandatory Conditions 11/5/2024

- Performance Guarantee, Shop Drawing Review Phase

(No Activity Since November 2024)

Low 11 May 2027

789 Hamilton, LLC 789 Hamilton Street 2022-20 Apartments/Retail
Residential/

Commercial

Application Approved w/ Mandatory Conditions 11/11/2024

- Performance Guarantee, Shop Drawing Review Phase

(No Activity Since November 2024)

Low 18 May 2027

BH 31 Schoolhouse Road, LLC 31 Schoolhouse Road 2022-14 Warehouse Industrial

Application Approved w/ Mandatory Conditions 9/25/2023

 - Construction, Shop Drawing Review Phase

(No Activity Since April 2026)

High 13 May 2027

Davidson Plaza NJ LLC 220 Davidson Avenue 2023-02 Warehouse Industrial

Application Approved w/ Mandatory Conditions 8/7/2023

 - Performance Guarantee, Shop Drawing Review Phase

(No Activity Since September 2023)

Low 25 May 2027

2 G Birch Glen (Sycamore Developers) 1865 Amwell Road 2017-23-RES Single Family Dwellings Residential

Application Approved 10/6/2021 

 - Construction, Shop Drawing Review Phase

(Current)

Low 32 1 1 May 2027 August 2026

Tabatchnick Fine Foods 1230 Hamilton Street 2022-36 Food Production Facility Industrial

Application Approved w/ Mandatory Conditions 2/21/2023

 - Construction, Shop Drawing Review Phase

(No Activity Since February 2026)

High 5.8 May 2027

Muslim Foundation 49 Cedar Grove Lane Not Assigned School
Public Buildings and 

Schools

Project Completed with Final Inspection Complete -

Applicant Will Be Paying Connection Fee at 20% Per Year Over a Span of 5 Years 

Per Revised Developers Agreement

High 2.8 February 2027

Miscellaneous Throughout the Township
Septic to Sewer, Single 

Family Homes, etc.
Residential High 3 2 May 2027 June 2026

TOTAL 383.6

TOTAL with High Confidence Value 100.6

Current Month

= 1 Units

To Date

 = 25 Unit

Predicted Units

Total Residential Units 133

Total Industrial Units 243.8

Total Public Building/School Units 3.8

Total Intergovernmental Units 0

Total (EDU) 383.6

High Confidence Value (EDU)** 100.6

Connection Fee Rate (FY2026) $3,915.00

Connection Fee Rate (FY2027) $4,337.00

Predicted Connection Fees $342,342.20

**Notes: Franklin Storage Added To List - Originally Predicted in FY26 - Paid 19 Connection Units in June 2026

Awakening Dawn Removed From List - Originally Predicted in FY27 - Paid Two (2) Connection Units in April 2026

High Confidence Value (EDU) Revised From 83.6 to 100.6

Rutgers Community Christian Church Added to List - Originally Predicted in FY28 - Paid Three (3) Connection Units in July 2026

August 2026
Connection Fee Tracking

FY27
June 1st, 2026 - May 31st, 2027


